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Precinct 1 Transportation Task Force

July 31, 2013

PROJECT STATUS UPDATES

FM 2181

Lake Lewisville Bridge & FM 720
FM 720 North

FM 720 South

FM 2499,Section 5

FM 423

US 377 Pilot Point

US 377 Drainage Easements
FM 455

Mayhill Road

IH-35E Ultimate

Dallas North Tollway Extension
Denton County Thoroughfare Plan
US 377, Stewart/Arvin Hill

US 377, Aubey/Krugerville

FM 2164/Union Hill Intersection
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Current Activities :
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205402-015

205402-015

205402-016

Lillian Miller Lillian Miller Corinth City Limits
IH-35E Corinth City Limits IH-35E

Denton, Corinth Denton Corinth

Widen from twelane to sixlanedivided roadway

Huitt-Zollars Key Contact: David Nufer
December 15, 2005 Public Hearing: November 2006
January 28, 2008 100% PlansE/W Section| DecembeR012
November 2009 N/S Section: January 2011

* N/S Section: *

May 8,2013 N/S Section: Spring2015

ROW: Acquisition is complete.
PS&E: The project has been divided into two construction packages. The North/South Segment
will consist of the construction from Lillian Miller to the City of Denton/Corinth City limits. The

East/West Segment will extend from the City of Den@mminth citylimits to IH-35E.
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working days and 24 months of barricades

Precinct 1Project Report

July 2013

Utilities: Halff Associatess coordinatingutility relocation.See attached utility coordination report.
See attached project update report from Hodtiars.
Construction: The EW section let on May 8, 2013, and the apparent lownaisl fromJ.D.

Abrams for $24,679,63900which was 0.95%verthe estimate. There are approximately 416




PROGRESS REPORT

FM 2181

DENTON COUNTY
July 2013

ROUTE STUDIES
Revised Schematic was approved by TxDOTDoly 27, 2006.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivered to the TXDOT Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right Way Appraisal Process.
ROW Acquisition is progressing well on the E&gést Section and is essential complete.
ROW Acquisition is underway for the Nor@outh Section of the Project.
Property 15 has been divided between two owners. ROW documeng&rayeipdated to
reflect this change.
Parcel 37 has been updated to reflect the deletion of the ROW requirements.
Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining waPParcels 2-B0O have been revised to show
no ROW takes.
Huitt-Zollars prepared and submitted revisions to ROW Parcel Documentation to address
recent changes in ownership on several parcels.
Huitt-Zollars submitted documents to TxDOT for required drairesgeements for both East
West and NorthSouth Projects.
Huitt-Zollars is continuing to coordinate with TXDOT concerning the acquisition of drainage
easements and temporary construction easements for theSdartn project.Huitt-Zollars
has provided degh documentation verifying outfall requirements as requestdb@T to
use in negotiations with various property owners and HOAs.

FIELD SURVEYING AND PHOTOGRAMMETRY
Outstanding Issues: Survey being scoped to tie FM 2499 south project and FM 2499 north
project to FM2181 project. HuitZollars has performed additional field survey to determine
limits of temporary construction easements required to construct retaining wall at Summit Oaks
Subdivision and screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt-Zollars is preparing plans for a safety review meeting on the traffic control plans.
Huitt-Zollars submitted Final Hydraulic Report for the East West project and is preparing final
document and is preparing the NoitBouth Hydraulic Report.

Huitt-Zollars addressed final District Hydraulic Department comments and submitted final
sealed Drainagedport to be forwarded to Austin for Division review.

Huitt-Zollars is completing all TXDOT forms required for PS&E submission packages to
district and bridge section for completion of the plan review process.



Huitt-Zollars submitted 95% plans for the E&gest Project to the District for their review on
September 21.

Huitt-Zollars submitted a final sealed mylar PS&E package to District on February 13.
Huitt-Zollars prepared an addendum packages for the\East project bid package scheduled
to let in May.

The eastvest project bid opening was May 8, 200@h low bidder being J.D. Abrams, L.P.
with a bid of $24,679,639.00.

Huitt-Zollars is continuing to prepare 95% PS&E plans for N&wiuth Section of the project
and is anticipating submitting a review $&r the Dstrict and Denton Area OfficencAugust

30, 2013

Huitt-Zollars is working with the TxDOT Denton Area Office to address median opening
requests for Nortfsouth Project

Huitt-Zollars provided electronic design files for the Ne@&buth Section in both .dgn and
.dwg format for TxDOT6s and City of Dentono:
Ongoing utility coordination meetings are being helthWixDOT, Lake Cities Municipal

Utility Authority, Halff Associates, City of Denton, franchise utilities, and ITS to expedite the
resolution of any PS&E challenges.

Huitt-Zollars has incorporated the connection at ZM9 into the FM2181 plans

Develop wall plans and revise grading adjacent to Summit Oaks subdivision.

Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181
design plans improvements to Parkridge south of FM 2181.

Huitt-Zollars is coordinating with Brian Burk®.E. to accommodate realignment of Crawford
Road to be directly across from Oakmont Drive.

Huitt-Zollars has completed rising plans to accommodate aft4utside lanes for shared use
with bicyclist per recent federal policy statement on Bicycle amg$§gan Accommodations
Regulations and Recommendations as directed in TXDOT Memorandum dated March 23, 2011.
Huitt-Zollars has submitted Final signed Pavement Design Report to TxDOT

Huitt-Zollars met with TXDOT District staff on June 11 and presefited renderings/exhibit
material to be used for publmeeting to be held on June W&h affected property owners.
TxDOT to schedule meeting with HOA for Summit Oaks subdivision to present
exhibits/renderings of proposed noise wall/retaining wall.

Huitt-Zollars is continuing to coordinate with TXDOT and adjacent developments concerning
the construction of screening walls. A public meeting was held on Jiire T®DOT Denton
County Area Office. Proposed wall options were presented to affected prowesys in the
Corinth Palisades subdivision and TxDOT sent certified letters to all affected property owners
in the Corinth Palisades subdivision requesting their vote on wall options. A majority picked
an ashlars stone finish for the drop in precaselsanHuittZollars has prepared 95% design
plans and details for this wall which are included in PS&E package galbrto District on
September 21.

Outstanding Issues: Huitt-Zollars is working with Utility Coordinator (Halff
Associates) to resolve uty conflicts. Utility conflict resolution
for north-south section is currently in progress.



TO:

FROM:

EMAIL:

12225 Graemvills Ave., Suite 200
Dallag, Texas 75243
[214) 572-2272

Fax (214) 572-2273

Progress BReport

Denton County DATE: /2272013
Mare Epperly, P.E. AVO: 26831 WO03
mepparhy@halff.com CSJ: 2054-02-015

Limlts: From 866 fi. west of
Barral Strap Rd. o H
35

SUBJECT: Fi 2181 (E-W) Progress Report

Utllity Relocatlons

Atmos Energy — Theirr plans and permit have been approved by TxDOT. The duration of ther
project should be about 80 days and their estimated completion date is August 2013,

ATAT — The relocations for their cell fiber are complete.

Carrlzo Gas — We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas
crossing west of Parkrdge Dr. It was determined that their ling s deep enough to clear
eonstruction and no relocations will be necessary.

Charter Communleatlons — They are mostly aerial on this project and will be relocating to Oneor
Electric poles. Their TxDOT permit has been approved and their relocations are complete.

Clty of Corlnth (WE&WW) — The City's reimbursable agreement with TxDOT has been executed
and their relocations are complete.

CenturyLink — Their plans and permit have been approved by TxDOT. Their estimated
completion date is August 2013,

Explorer Plpellne — Explorer's rembursable agreement package with TxDOT has been
executed. Their relocations were completed in October 2012,

Grande Communleatlons — Grande’s relocation plans and permit have been approved by
T=xDOT. Their relocations are complete.

Lake Cltles Munlcipal Utllity Authorlty (LCMUA) — LCMUA s reimbursable agreement package
has been approved by TxDOT and their relocations are complete.

Onecor Electrle — Crneor's reimbursable agreement with TxDOT has been executed and their
relocations are complete.

Upper Trinlty Reglonal Water Distrlet (UTRWD) — UTREWD has submitted their reimbursable
agreement package to TxDOT for approval.  Their relocations will be part of the roadway
construction contract.



LAKE LEWISVILLE 8RN GED

CSJ. 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 Construction: FM 720 was let for construction in July 2010. The low bid was $54,321,262.70,
submitted by J.D. AbramsThere will be 566 contract days and 30 months of barricades.

1 See attached TxDOT Construction Report.

1 Speed Study: The Eldorado Speed Study is complete, and distribution has been made to Little
Elm, Lake DallasPenton County, and NTTALake Dallas hasaised the speed limit to 45 mph
between Shady Shores Drive and the bridge limits. Nha#raised the speed limit on the bridge
to 50 mph. Little ElIm has also implemented a raised speed limit of 4%romplBay Ridge Drive

to the bridge limits



TxDOT Monthly ProjectReportfor Precinctl TaskForce
Dateof report:July 22,2013

Reportpreparedy: TimMassey

Project: STP2010(982)MM,Etc.

Control: 1567-01-029, Etc.
Highway: FM 720

Limits: From: Westof Garzalane

To: Westof FM 423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (972) 4640426
Contracto6 s S u p e r BriantBartord e n t : Phone: (214) 6880525

DateWork Began:July 14, 2011
AnticipatedCompletionDate: August2014

Current Activities:

Current activities include: Excavationembankmentjme treatedsubgradeasphalt, concretgavementculvert
installation pipeinstallation,stormwatertreatmenunit installation,inlets, SW3P,andretainingwall
constructioron FM 720. Abatemenbf old bridgeoverLake Lewisville hasbegunandis approx.80%complete.
Concretepavemenhasbegunonthe eastendof the projed, thiswork is beingdoneat nightdueto concrete
temperatureoncernsWoodlakeintersectiorhasbeenclosedand construction isnderway Lake Trail hasbeen
reopend. ParkhasbeenreopenedCrownView is scheduledo bereopenedy theendof July. LoboandClark
havebeenclosedfor constructiorandarescheduledo bereopenegrior to schoolstart.Crestlakeand Wynfield
Drives arein phasedonstructionAll intersectiorreopendatesaresubjecto changgendingweather.
Mica/Cosenvs installingconduitacrosd_ake Lewisville Bridge. Hart8BranchandPeachCreekbridgesrailing
andsurfacefinishes.

Narrative Description of last monthd activities: Excavation,embankmentlime treatedsubgradeasphalt,
concretepavementgculvertinstallation,pipe installation,stormwater treatmentunit installation,inlets, SW3P,
and retaining wall constructionon FM 720. Abatementof old bridge over Lake Lewisville has begun.
Woodlakeintersection waslosedand will bereopened irapprox. 40wvorking days. Lakdrail wasclosed and
is due to reopen by the end of JuarkDrive is closedand due to reopen in July. Crowiew was closed
and dueto reoperin July. All intersection reopedatesare subjecto changependingweather Crestlakeand
Wynfield Drives arein phased constructioMica/Cosenvis installing conduitacrosd_ake Lewisville Bridge.
Harts BranctandPeachCreekbridgesrailing andsurfacdfinishes.

Narrative Description of activities planned for next month: Removalof old Lake Lewisville Bridge. Harts
BranchBridge Phasel, PeachCreekBridge Phasel, excavationembankmentlime treatedsubgradeasphailt,
concretgpavementculvertinstallation pipeinstallation stormwatertreatmenunit installation,inlets, SW3P,and
retainingwall construction.

Traffic issues: None
Plansfor changesn traffic patterns: Phasingf drivewaysandintersections.

Item(s) of work currently controlling project completion: Conflict with AT&T manholein way of retaining
wall atHart Rd.

Other items of significance:None



FM 720DRTH

CSJ: 156701-037 FONSI: December 14, 2011
Limits (From): US 380 SchematicRevisions Bega: April 2013

(To): Martop Lane Public Meeting: April 2014
Est. Const. Cost: $21,001,000 100% PS&E: October 2015
Project Widen twolane rural roadway to six | ROW Acquisition Begins: July 2014
Description: lane divided urban ROW Acquisition Complete: | September 2015
Firm: TxDOT Utility Relocation Begins: September 2015
Key Contact: Nelson Underwood Anticipated Let Date: January 2016

d (S NELLS

o Cro_st Roads
. - |
™

North Project

5 Oak Point

o Shady Shores

Little EIm
o]

’s .
6 Hackberry

-

Current Activities :

1 See attached TxDOT status report.

1 TheNorth project was recently split from the South project after investigating the impacts of
two large water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.
Due to the cost and time to relocate the water lines, it was degshthiat the North FM 720
project would be delayed to allow alternative FM 720 alignments that avoid the water lines to
be considered.
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I%mem FM 720 North: From Martop Road to US 380
of Transportation CSJ 1567_01_037
Denton County

PROJECT STATUS AS OF Wednesday, July 31, 2013:

The ANortho FM 720 project (2.1 miles, |imits I
southern FM 720 project (2.5 miles, El Dorado Pkwy to Martop) after investigating the

impacts of two (2) large water lines on the west side of FM 720 north of Martop to 0.5

mi south of US 380. The lines are on private easement under ownership of Upper

Trinity and Mustang Water Districts. Due to the cost and time to relocate the water

lines it was determined thattheA Nort ho 720 project would be de
alternative FM 720 alignments to be considered that avoid the water lines.

The projected schedule of the FM 720 ANortho pi

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-eval Checklist State Approval: July 2014

30% Design Plans: Oct 2014

ROW acquisition: July 2014 thru September 2015

60% Design Plans suitable for Utility relocations: March 2015

Utility relocations: Sept 2015 thru March 2016

100% Plans: October 2015

Project Letting: Jan 2016

Start construction: March 2016 (will coincide w/approx. construction completion of FM
720 project south of Martop: Nov 2013 bid, and 2-year construction duration from Feb
2014 to approx. Feb 2016)

1 TxDOT is currently working on schematic and is working to get the cross
sections run to see what adjustments, if any, may be made to the profile.

1 All but one property owner along the entire corridor have been identified.

1 The 30% review schematic is now ready.

1 A meeting with impacted local entities to review the schematic and provide input
has been scheduled for July 2, 2013. Comments from the public meeting were
incorporated into the schematic.

1 TxDOT submitted the schematic on July 10, 2013, for its first District review.
Comments are expected within a few weeks.

1 Cross-sections have been run, and all adjustments to the profile have been

made.

Preliminary cost estimate has been completed.

All property owners have been notified.

Re-eval Checklist process tentatively scheduled to start on September 2, 2013.

= =4 =4



FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): US 380 Schematic Approved: October 2007

(To): Garza Lane Public Hearing: August25,2011
Est. Const. Cost: $16,222,606 FONSI: December 14, 2011
Project Widen twolane rural roadwaso six 100% PS&E: Septembep013
Description: lane divided urban ROW Acquisition Complete: | September 2013
Firm: TxDOT Utility Relocation Begins: September 2013
Key Contact: Mike Hainline Anticipated Let Date: January2014

o Cro;:s Roads
- Y )
o

Slincoln Park 2 N = : Ry
274 - [ &

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) H:ackbeny

-

Current Activities :

T See attached TxDOT status report.
T ROW: ROW acquisition is approximate$3% complete.
1 Other: ITS met with TXDOT to discuss this project on January 14, 2013.



g FM 720: From Eldorado Pkwy to south of Martop Rd
lm CSJ 1567-01-037
b Transportation Denton County

PROJECT STATUS AS OF Wednesday, July 31, 2013:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007
Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010

Revised Schematic approved i November 4, 2010
Revised ROW Map approved: March 21, 2011
Environmental Assessment approved: July 5, 2011.
Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

Revised 60% PS&E Completed 1 March 20, 2013. 60% Plans uploaded to TxDOT
FTP site on April 8, 2013.

95% PS&E submitted for internal review on July 19, 2013.

I 1 T B D D 3>

>

FUTURE MILESTONES
A 100% PS&E: Internal Review by August 21, 2013. Acceptable for delivery to
Austin by September 11, 2013.
A Letting Date: January 2014
A Construction start: estimate September to December 2014 per necessary
construction start delay to allow for utility relocations. Will review actual delay
needed closer to project |l etting per Acl ear

DESIGN
A PS&E: approx 95% complete. Status of recent design activities for 95% PS&E:

1) Process Retaining Wall layouts for review (in process)

2) Finalize Traffic Control Plan, Stormwater Pollution Prevention Plan,
Pavement Markings and Misc Roadway and Drainage Detail Sheets
(complete)

3) Permanent and Temporary Signal Design at Shahan/McCormick (complete)

4) Finalize median openings per coordination with Area Office and cities
(complete)

5) Process regulatory speed limit change request for 45 mph to address safety
concerns during construction (still evaluating the need)

6) Investigate Storm Water Treatment Unit alternatives at 2 locations (complete
and in the plans)

7) Address 60% TxDOT internal review and city comments (complete)

A 100% PS&E i estimate completion by September 11, 2013.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revised and approved on March 21, 2011. Revisions include: one
parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility
T Revise 7 parcels, remove 1 parcel (AT&T).

A Consultant working on ROW acquisition: PAS. TxDOT ROW PM: Lezlie Kirby.
ROW appraisals and offers to property owners on-going. Monthly ROW status
meetings held at the TxDOT District office.

A Request for Work Authorization submitted on March 22 to revise ROW map -
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.

A As of July 22, 2013, 43 of 51 parcels have been acquired.

Ve

A Estimate ROW acquisition complete by September 2013.

UTILITIES
A Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July
29, 2010.

A Utility Coordination meetings thus far: March 20, 2013, April 18, 2013, May 16,
2013, June 20, 2013, July 18, 2013. Next meeting tentatively scheduled for

~August 15 at 11:00 at the Denton Area Office.

A Utility Relocations i Projected to begin by September 2013 based on ROW
acquisition time line and utility company design time.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

CSJ: 268101-012
Limits (From): FM 2181
(To): IH-35E

Length: 2.97 miles
Est. Const. Cost: $31.8 million
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
100% PS&E: January 2012
ROW Complete: *
Utilities Relocated: *
Project Tracker Let Date: July2014
Construction complete: *

Current Activity :

' ENV: This project will require nomegulatory mitigation and ongoing
coordination. Aftempproval otthe EA, Halff will publish @ NOA.

1 PS&E: The 100% PS&BEvas submitted mJanuary9, 2012, for
review.

f Utilities: Halff is currently working with the Area @€e and utility
owners to coordinate necessary relocations and has participated in
twenty-four projectwide utility coordination meetingsnd several £
additional meetings requested by the various utility companies. The l' :
nextprojectwide utility coordination meetingill be held onAugust
15, 2013. See attached meeting minutes fromihbky 18, 2013,
meeting.

1 ROW: The ROW LPAFA with TxDOT was executed by Denton
County on May 1, 2012, and subsequently by TxDOT on May 10,
2012 Therewasa project kickoff meetingon October 302012, to
begin ROW acquisition.

1 ROW Status: 25 parcels to acquire

8 parces closed

0 parcesin appraisal

10 parcels in negotiations

7 parcels in ED

Funding: This project is fully funded witiRegional Toll Revenue.

Let Date: TxDOT has changed the project tracker datéduly 2014.

=A =9
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FM 24995 Utility Coordination Meeting Minutes July 18, 2013

Attendees:

w ¢ E 5 Br&n¥on Barnett; Tracy Beck; David Stauder; Tony Martinez; Gary Matthews

w Iff:-Melanie Cleavelin

w h i P&NEBYIser & Paul Pustejovsky (DISD); Brent Keisman (COSERV); Fara Emadi (DME); Jim Wilder
(Denton); Ken Huckabee (Level 3); Sherri Traham (Charter)

Summary:

l. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way ClosedParcels: 4, 8, 10, 14/14E, 15, 19, 20 & 23
b. Fundingg RTR, Complete
C. Letting Dateg July 2014
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles or 15,440.39 ft.

C. Scopeg, Construction of a Nofrreeway Facility
V. UTILITY COORBTION/QUESTION AND ANSWER

a. Utility Installation Review System

b Utility Clearance Letters

C. Utility Agreements

d Utility Companies

1 City of Denton: Phase 2 plans at 90% but on hold until September due to staffing
issues. Phase 2 should be clear by er2Da#

91 DISD/Denton Countyin final stages of easement acquisition with Blankenmeyer,
DSSLC, and Muir; need to secure encroachment on DME easement then finalize
agreement with 777 Lakes; no problem with July 2014

1 COSERV Gadlaiting on ROW at Robinson;dahem Parcels 14 and 15 are acquired
so they should be able to proceed

1 DME: Have prepared package for area near Lake Sharon; will meet with Utility

Coordinators and AO to clarify requirements

Charter: Sherri Traham now taking over

Level 3:Have approvhletter and will forward to Brandon; only have about 100 ft so

will be done in a few days; construction to start late September at the earliest.

1 UTRWD:Designer (Halff) submitted package but Austin had issue with easements;
working on resolving issues waand will resubmit this week.

=a =

VI. NEXT STEPS
a. Plan Distribution
b. Data Collection
C. Future Meetings August 15, 2013

Precinct 1Project Report July 2013 14



FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
US 380
6.91 miles

To be determined

Construct fourto sixlane divided urban roadway

Jacobs Engineering
Debbie Neubert
December 2010
July2012
July 2011
March 2014
September 2013
December 2013
May 2016

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: See attached utility update.

PS&E: 100% Plans have been completed.

TxDOT shows the project lelate to be September 2013
See attachedlacobsProgress Report

See attached TxDOT Project Report.
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Project Update
FM 423 North Improvements
July 22, 2013
|.  Efforts this month:

Submitted Final Plans i sent to Austin for letting 7/22/13

IIl. Right-of-Way Acquisition efforts this month for the North Section

~ ROW acquisition complete: 63 parcels closed out of 63 total parcels.

[ll.  Utility Coordination Effort for the north section:

~ The TxDOT Denton Area Office has taken over responsibility for the utility coordination.
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TxDOT Monthly Project Report for PrecinttTask Force
Date of report: July 17, 2013
Report prepared by: Noe Rodriguez

Project: C 156%2-27

Control: 156702-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

Contractor:Austin Bridge & Road, LP

TxDOT Project Manager: Noe Rodriguez Phone: (2349242
Contractords Superintendent: Si3eé0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completion Date: December 2013

Current Activities: 7-11 and Aspen change orders. Work ehl7changerder has started and should
be completed within 2 weeks.

Narrative Descripti on7-1bdndAspes thangecordéerda 6 s act i vi ti ¢
Narrative Description of activities planned for next month: Aspen sidewalk and ramps.

Traffic issues None

Plans for changes in traffic patterns: n/a

Item(s) of work currently controlling project completion: 7-11 driveway, Aspen ramps, sidewalks,
slopes

Other items of significance:7-11 driveway, Aspen slopes



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

3.5 miles

August 30, 2012

March 2013

*

Bridgefarmer

Firoze Shams *

Ray Wells

December 2013

Current Activity :

il
il

= =4 4 -8 -5 -89

ENV: Environmental Clearance was providedAurgust 30, 2012.

Route Design Studies:The fourlane divided section would cost approximately 60% more
than the currently anticipated section ($18 million versus $12 million). The largest component
of theincrease is the cost of ROW, which is estimated at $4.7 million

PS&E: Bridgefarmemadethe 60% submittabn October 15, 2012

Bridgefarmer made the 90% submittal on December 10, 2012.

A US 377 technical meetirftas been scheduled for the third Monday of the month, quarterly
Bridgefarmer made the 100% submittal on March 29, 2013.

ROW: Some easements will need to be acquired for the project.

Utilities: All utilities are clear.

See Status Report from Bridgefarmer.
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TS 377 in Pilot Point, TX
C5J: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report # 39
Period: June 2013 — July 2013

Activities during this Period

1. Continued project coordination with TxDOT, Denton County (ITS)
2. Continued project management activities

Firoze Shams, P.E.. PTOE
Project Manager

Precinct 1Project Report July 2013
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US 377 Drainage Easements

1 P.O.#131747 for $13,500.00 was cut for TNP for drainage easement surveys for US 377 on
December 14, 2012.

1 Teague, Nall & Perkins is about 95% completed, and the final signed easements were

submitted on January 15, 2013.

ITS met with Commissioner Coleman on February 15, 2013, to discuss easements.

Derton County drafteén ICA with Pilot Poinfor the cost to acquire the drainage easements

to accommodate drainage improvemeartgposed by TxDOT.

1 The ICA with Pilot Point was executed by Pilot Poifithe agreement was approved by
Commissioners Court on April 9, 2013.

1 Pilot Point has completed theork to obtain surveys of the five drainage easements needed for
the project, along with the necessary legal descriptions.

1 Letters were sent to property owners on May 6, 2013, to begin the process of drainage
easement acquisition. The letiecluded a opy of the Texas Property Owner Bill of Rights,
as well as the survey and legal description of the easement needed.

1 All property owners have been contacted by certified mail to give notice of their rights as
property owners in accordance with state law.

1 Two of the seven easements needed have been signed by the property owayepscved by
the City Council.

1 All of the remaining property owners have been contacted by mail and by phone to begin the
process of acquisition. Progress is being made with folneaemaining easements with
property owners reviewing the easement documents or working for the appropriate signatures.
One owner has not yet agreed to work with the city on the easement adjacent to his property.



June 2010

081602-072
FromFM 2450to approx. % mile west
of IH-35

From approx. % mile west of K35 to
1.5 miles east of IFB5/Marion Road

5.3miles

$40 million

Widen twolane rural roadway to four
lane urban roadway with turn lanes at
IH-35

Dannenbaum

Danny EverettGreg Vowels

Current Activity:
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T

ENV: Environmental work is underway, including field investigations.

ROW: Will begin once the project has been environmentally cleared.

PS&E: Will begin once the schematic is sufficiently developed.

FM 455 will be split into two sections for construction purposgsction A isfrom FM 2450 to
approximately ¥ mile west of H35. Section Bis from approximately 3nile west of IH35 to

1.5 miles east of IFB5Marion Road The project will not be split for the schematic and
environmental phases.

The LPAFA was fully executed on December 11, 2012.

Dannenbaum submitted the schematithtoDallas District b Septembe20, 2012

Dannenbaum discussed sidewalks with TXxDOT at the end of May 2013. Original direction was to
provide sidewalks between the two schools. TxDOT now requires sidewalks throughout the entire
project limits. Sidewalks were added

Comments from the Dallas District were received, and a comment resolution meeting was held on
July 17, 2013. Dannenbaum is working to address the comments.

TxDOT Denton Area Office raised a concern over the continuoutulefiane throgh the

downtown Sanger area. TxDOT would like Dannenbaum to speak to Denton County and the City
regarding this matter.

See Dannenbaum status report.
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